Nash County CTP
Satus Report

July — September, 2016

Study Contacts
o TPB Project Engineer: Tobline Thigpen; (919) 707-0946; tthigpen@ncdot.g

o RPO: James Salmons; (252) 459-1548tmons@ucprpo.org

o Division 4: Jimmy Eatmon; (919) 237-6164; jeatmon@ncdot.gov

o Local: Nancy Nixon; Nash County Planning Director; (252) 459-1210
nancy.nixon@nashcountync.gov

Study Schedule

Start of Study Letter.........oovviiviiiiiiii e Complete (July 2015)

First CTP MeetiNg......uiiiiiiiiiiiiieeeeemeeee e Complete (June 2015)

Develop CTP VISION .....oiiiiiiiiiiieecei e Complete (June 2015)

Collect/Forecast SE Data.................cc e eeevvnneeeennnn..... COmplete (due to model)

Develop Analysis TOOI.........oooiiiiiiiiiiiceeeee e Complete (due to model)

Deficiency ANalySIS ........coooivuiiiiiiiii e Complete (August 2015)

Develop Draft CTP ...t Complete (February 2016)

Draft CTP t0 LOCaIS ......uviiiiiiiieei e Complete (February 2016)

Local ADOPLION(S) ..uevevenieieiieeeeiie et e e Complete (July 2016)

[N[@5 @2 Yo (0] o] 1 o] o PP Scheduled for November BOT

CTP Maps Distributed............coooveuiiiiiiiiicmmeeeie e TBD

DOoCUMENTALION ... e e TBD

Study ClOSEOUL.......coeviiiiii e TBD

Recent Activities

o CTP Meeting to review deficiency maps and recommendatid@&18/2015
o CTP draft maps complete — (August 2015)

o Peer Review — (March 2016)

o Maps adopted by Nash County, Dorthes and Middlesex

Upcoming Activities
o NCDOT BOT agenda for November 2016

https://connect.ncdot.gov/proj ects/planning/Pages/CT P-
Details.aspx?study_id=Rocky% 20M ount



